

**CITY OF FORTUNA  
NPDES COMPLIANCE PROJECT  
CIP #0171**

**RFP ADDENDUM NO. 1**

The purpose of this Addendum is to modify the Request for Proposals for the subject project.

This Addendum shall become part of said Request for Proposals.

**THE FOLLOWING ITEMS REFER TO THE REQUEST FOR PROPOSALS**

The proposal submission date and consultant procurement schedule listed on Page 7 of the request for proposals is hereby modified to the dates shown below:

**3.1 Project Time Schedule**

The following schedule is provided as a guide:

Proposal due date	August 26, 2020, <b>4:00 PM</b> ,
Consultants Selected	September 9, 2020
Negotiate Fee	September 16, 2020
Professional Services Agreement	
Executed/Notice to Proceed (NTP) Issued	September 22, 2020

**END OF RFP ADDENDUM NO. 1**



\_\_\_\_\_  
Brendan Byrd, P.E. Deputy City Engineer

\_\_\_\_\_  
July 17, 2020

\_\_\_\_\_  
Date